DATE: June 10, 2005

TO: Municipal Clerk

FROM: Byron E. Johnson, C.P.M.
Director of Purchasing - X431 3,

THRU: Rachel Johnson
Clerk Typist I, X4162

Please place the following item on the REGULAR agenda for the Council Meeting of
June 28, 2005.

RECOMMENDATION:

Approve Change Order No. Twelve to J.A.R. Concrete, Inc., for Contract No. 2003-199, EPIA
Fixed Base Operator Ramp & NASA Apron Reconstruction Project. The amount of this change
order represents a CREDIT (to the City of El Paso) of Five Hundred Sixty Three Thousand, Four
Hundred Thirty Six Dollars and Eighty Three Cents. ($563,436.83) against the amount bid by
J.A.R. Concrete, Inc. for the Scope of Work defined by specification books #1 and #2, the project
drawings, amendments and change orders. The amount of this credit is awarded as per
recommendations from the Departments of El Paso International Airport, the Project Manager,
Paragon Project Resources, Inc. and Engineering. It is requested that the City Manager be
authorized to sign the requested (credit) change order against the final adjusted contract amount
and be authorized to execute budget transfers for these changes as necessary.

Contact Person: Byron Johnson, C.P.M., Director of Purchasing at (915) 541-4313
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AGENDA FOR: JUNE 28, 2005
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CITY OF EL PASO, TEXAS
REQUEST FOR COUNCIL ACTION (RCA)

DEPARTMENT: Purchasing
AGENDA DATE: June 28, 2005

CONTACT PERSON/PHONE: Bvyron Johnson, Director of Purchasing (X4313)

DISTRICT(S) AFFECTED: 2

PROJECT NAME/SOLICITATION NO. EPIA Fixed Base Operator Ramp & NASA Apron Reconstruction,
Bid No. 2003-199

SUBJECT:

Change Order No. 12, Contract Line Item Close Out.

Accept Exhibit A: Line Item Close-Out as this represents the final reconciliation of quantities installed and changes
made and approved at the EPIA Fixed Base Operator Ramp & NASA Apron Reconstruction, Bid No. 2003-199
dated Friday 8/27/2004. The amount of this change order represents full and final settlement for all work, changes,
and effort to complete which resulted in a decrease (credit to the City of El Paso) of Five Hundred Sixty Three
Thousand, Four Hundred Thirty Six Dollars and Eighty Three Cents. ($ 563.436.83) against the amount bid
by J.A.R. Concrete, Inc. for the Scope of Work defined by specification books #1 and #2, the project drawings,
amendments and change orders. The amount of this credit is awarded as per recommendations from the
Departments of El Paso International Airport, the Project Manager, Paragon Project Resources, Inc. and
Engineering . It is requested that the City Manager be authorized to sign the requested (credit) change against the
final adjusted contract amount and be authorized to execute budget transfers for this changes, as necessary.

BACKGROUND / DISCUSSION:

Copies of request for change order #12, recommendations, final installed quantities and spreadsheet amounts are
attached as back up to the agenda item.

PRIOR COUNCIL ACTION:

N/A

AMOUNT AND SOURCE OF FUNDING:

The amount of this credit should be reimbursed to the original project funding as follows:
62620024-PAP0019-41054-508027.

BOARD / COMMISSION ACTION:

N/A
skt REQUIRED AUTHORIZA TIQN kst fox
LEGAL: (if required) FINANCE: (if required)
DEPARTMENT HEAD:
(Example: if RCA is initiated by Purchasing, client department should sign also)
Information copy to appropriate Deputy City Manager
APPROVED FOR AGENDA:

CITY MANAGER: DATE:




DATE: June 10, 2005
TO: Municipal Clerk

FROM: Byron E. Johnson, C.P.M.
Director of Purchasing - X4313

THRU: Rachel Johnson
Clerk Typist Il, X4162

Please place the following item on the REGULAR agenda for the Council Meeting of June 28,
2005.

RECOMMENDATION:

Approve Change Order No. Twelve to J.A.R. Concrete, Inc., for Contract No. 2003-199 EPIA Fixed
Base Operator Ramp & NASA Apron Reconstruction Project. The amount of this change order
represents a CREDIT (to the City of El Paso) of Five Hundred Sixty Three Thousand, Four
Hundred Thirty Six Dollars and Eighty Three Cents. ($563,436.83) against the amount bid by
J.A.R. Concrete, Inc. for the Scope of Work defined by specification books #1 and #2, the project
drawings, amendments and change orders. The amount of this credit is awarded as per
recommendations from the Departments of El Paso International Airport, the Project Manager,
Paragon Project Resources, Inc. and Engineering. It is requested that the City Manager be
authorized to sign the requested (credit) change order against the final adjusted contract amount
and be authorized to execute budget transfers for these changes as necessary.

Contact Person: Byron Johnson, Director of Purchasing, 915-541-4313
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AGENDA FOR: June 28, 2005
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CiTY OF EL PASO PURCHASING DEPARTMENT
CONTRACT CHANGE ORDER

CHANGE ORDER NO.: 12

DATE: 6/15/2005
O scope cranas [d consTRUCTION cHangE

PROJECT: EPIA FIXED BASE OPERATOR RAMP & NASA CONTRACT NO: 2003-199

APRON RECONSTRUCTION

DEPT. ID#: 62620024

TO (Contractor): J.A.R. CONCRETE, INC. PROJ/GRANT/USER: PAPQO18
FUND: 41054
ACCOUNT: 508027

PO NO.: 2004004658

You are directed to make the following changes to this Contract:
ltem 1. Accept Exhibit A: Line ltem Close-Out (Attached) as the final reconciliation of quantities installed. Net Credit of ($608,936.83).

ltem 2. Provide for additional barricades used during construction and provide for added consideration to complete the finish grading on the subgrade.
Cost of $45,500.00

This final change order request of (§563 438.83) represents full and final settlement of aii work and changes completed by the contractor and results

)

in a total contract value of $4,869,903.10

CHANGE ORDER AMOUNT :  (563,436.83)

Criginal Contract Sum 5,398,728.00
Net Change by previous Change Orders 3461183
Contract Sum prior to this Change Order 5,433,339.¢3
Contract Sum will be (decreased) By this Change Order (563,436.83)
New Contract Sum, including this Change Order 4,862,903.10
Total Net Value of Change Orders To Date (528,824.90)
Contract Time will be (unchanged) BY ( 0 ) DAYS*

" Subject to the {erms of the Contract, GENERAL CONDITIONS, SECTION 2.5

el Change Order Percentage (Not ic exceed 25%) -9.80%
CONTRACTOR l COEP USER DEPARTMENT J CITY OF EL FASO
J.AR CONCRETE, INC r AIRPORT f
CITY COUNCIL ACTION REQUIRED:
By: [ ] Ne (X} Yes

fype or Print Name ‘

date
ARCHITECT / ENGINEER ]
MARTINEZ ENGINEERING
by By: By:
' Rick Conner,
mpe of Print Name Type or Print Name City Engineer
e Date Date




JOHN F. COOK
MAYOR

JOYCE WILSON
CITY MANAGER

PAT ADALTO
DEPUTY CITY MANAGER

RICK CONNER
CITY ENGINEER

TO:

FROM:

SUBJECT:

June 14, 2003

ENGINEERING DEPARTMENT

Michael Plum
Contract Compliance

Isela F. Canav:

CITY COUNCIL
ANN MORGAN LILY

DISTRICT NO. 1

SUSAN BYRD
DISTRICT NO. 2

JOSE ALEXANDRO LOZANO
DISTRICT NO. 3

MELINA CASTRO
DISTRICT NO. 4

PRESI ORTEGA, JR.
DISTRICT NO. 5

EDDIE HOLGUIN, JR.
DISTRICT NO. 6

STEVE ORTEGA
DISTRICT NO. 7

ROBERT “BETO” O’ROURKE
DISTRICT NO. 8

EPIA Fixed Base Operator Ramp & NASA Apron Reconstruction

Bid No. 2003-199

Enclosed you will find Revised Change Order Request No. 12 for the EPIA Fixed Base Operator
Ramp & NASA Apron Reconstruction in the amount of (5563,436.83). We have verified the numbers
and believe they are correct.

Please have this change order placed on the City Council Agenda for June 28, 2005.

BUILDING A BETTER COMMUNITY
#2 Civic Center Plaza, 4h Floor, El Paso. Texas 79901

015.541.4200 Telephone ® 915.541.4441 Fax ® www.elpasotexas.gov



REVISED REQUEST FOR CHANGE ORDER No. 12

TO: Isela . Canava DATE: 6/14/2005
FROM: Manuel Rosas, Construction Manager

Paragon Project Resources, Inc. (915) 252-4329

4603 Ripley Drive (915) 771-0506 FAX

El Paso, TX 79922-1015

RE: Project: EPIA FBO Ramp & NASA Apron
Bid No: 2003-199

Change Order No: 12 Contract Line ltems Closeout & Added Work on Barricades and Finish Grade

— —
Please Indicate Type: Construction X Scope u
]

N r_‘
Please Indicate Action to PO:  Increase D Decrease L_“j No Change |

Change in Contract Time: 0 Days

Change Order Amount: ($563,436.83)
Unforeseen Condition: $ 45.500.00
Value Engineering: $(608,936.83)

Error/Omission:
tUser Request:

Totai ($563,436.83)

guantities installed. Net Credit of ($608,936.83)

item 2: Provide for additional barricades used during construction and provide for added consideration
to complete the finish grading on the subgrade. Cost of $45,500.00

This final change order request of ($563,436.83) represents full and final settlement of all work and
changes completed by the contractor and results in a total contract value of $4,869,903.10.

Attachments: Problem / Solution Rationalization
=XNIDIL AL Line ftem Ciose-Oul
Paragon Final Installed Quantities Spreadsheets
Proposal: JAR Concrete, Inc.
Estimate on Barricade Costs
Estimate on Added Finish Grade Effort

Request for Change Order No. 12



REVISED REQUEST FOR CHANGE NO. 12

Project Name :EPIA FBO Ramp and NASA Apron
Contractor : JAR Concrete, Inc.
Bid No : 2003-199

DESCRIPTION OF CHANGE: Item 1: This action provides for accepting Exhibit A: Line ltem
Close-Out (Attached) as the final reconciliation of quantities installed and changes made and
approved. (Net credit of -$608,936.83)

Item 2: Compensate Contractor for providing additional barricades during construction. Compensate
Contractor for finish grading effort provided on subgrade and not covered by Unit Prices. (Cost of

$45,500)

The Final Contract Amount of $4,869,903.10 represents full and final settlement of all work and
changes completed by the contractor and results in a decrease in the Contract Value of ($563,436.83).

PROBLEM: Item 1: The completion of the Contract Work requires reconciliation of the quantities
instalied to finalize the contract price and provide for contract close-out.

ltem 2: The Contract provided for installing barricades as shown on the drawings at four locations for
the duration of the project. Differing site conditions, namely utilities and other safety considerations,
required the barricades to be relocated and a “shoe-fly” bordered by barricades be installed requiring
added effort and barricades be provided

PR

The compeeuun of the excavation at the FBC Ramp showed the quantities were some 25% lower than
auucspated i.e. depth removed was not as ”‘eep as estimated but surface areas remain the same.
£

3 T IR SRy L U Sy SEEA~ -t 3 -

.ms reSUI eu in the bdlllidbLUl not zt:puvc(y all of the efior t it proviaed on finish grading that i

t
SOLUTION: ltem 1: Finalizing the quantity of all the work installed and accept Exhibit A as the final
contract price. Net credit of ($608,936.83). Value Engineering

ltem 2. Provide consideration for additional barricades used during construction and the added
grading on the subgrade. Cost of $45,500.00. Unforeseen Condition

NET CREDIT OF! ($003,450.83)

Request for Change Order No. 12



EXHIBIT A LINE ITEM CLOSE-OUT

EPIA FEC RAMP & NASA APRON RECONSTRUCTION, BID NO. 2003-199

[ .
Line | Item No. Est. Units Description Units Un“, Bid Total Amount Action to be Changt? in Units| Verified A(#I::‘Gd Adjusted Total
Qty. Price Taken Quantity Inslalied Quantity Amount
| Quantity
BASE BID | - FBO APRON ) ~
1 |p-100 1] _LS |Mobilization LS 1$215,000.00] $ .. 0.o0jLs 1.0 118 215,000.00
2 |P-101 1] _LS _|Contractor Quality Control . LS _ |$153,000.00] $ none ) 0.00/LS L 118 153,000.00
3 |P-104-1 27,647| _SY |Remove Asphalt Conc Pvmt by Milling _ WmMCO #01 _ |SY __$1.50] % ____nhone 0.00/SY | | 27647.0| 27647 |$ 41,470.50
4 |P-104-2 980} _SY |Partial depth (<5") Pvmt Removal by Milling $4.00| $ 3,920.00 | decreaseby { ~ -75.00|SY |to 905.0 90518 3,620.00
5 |P-104-3 2,000| SY |Complete Rem Portland Cement Conc Pvmt Ret Wall §SY $3.00| $ 18,000.00 | decrease by -475.00{SY _|to 1525.0 1525 | § 13,725.00
6 |P-152-7.1 [ 122,000] CY_|All Excavation and Unclassfied materials cY $2.70| $ 329,400.00 | decrease by -30566.00/CY  jto 91434.0 91,434 | $ 246,871.80
7 |P-209-51 | 37,720 CY_|Placemni/Compact - Crushed Agg Base Course CcY $21.00| $ 792,120.00 | decrease by -189.30|CY |to 37650.7 37,551 1% 788,564.70
8 |P-401-1 61,250 TON |Placemnt/Compact - Bit Surf or Base Course TON $28.00| $ 1,715,000.00 | decrease by -6448.67|TON |to £4801.3 54,801 | $ 1,5634,437.24
9 |P-401-2 3,982 TON_|Asphalt Cement, Perf graded 70-22 incl in Bit Mix___ |TON $165.00] $ 557,030.00 | decrease by -1214.08 TON |to 2787.9 2,768 | $ 456,706.80
19 {P-603-1 27,720{ GAL |Furnish & Apply Bit Track Coat per Gallon GAL $1.50| § 41,580.00 | decrease by -9745.00|GAL [to 17975.0 17,975 | § 26,962.50
11 1P-610-1__ | 530| SY |Instali 3" PCC Sidewalk, 5' Wide SY $17.00| $ 9,010.00 | decrease by -14.46/SY ito 616.5 516 | % 8,764.18
12 1P-810-2 65| 8Y |Install 6" PCC USPS Entrance Road  WMCO #03  |SY $2550| 8 165750 none 0.00{SY 55.0 65| % 1,6567.50
13 |p-610-3 1375 LF  Jinstall Variable Height Retaining Wall LF $155.00| § 213,125.00 | decrease by -88.00{LF to 1287.0 128718 199,485.00
14 |p-205.1-1 | 43,300| SF _|Furn & Install Perm TWY and Apron Painting SF $0.68| $ 29,444.00 | decrease by |  -23890.70|SF |to| 18409.3| 19,409 | $ 13,198.32
15 IF-162-5.1 2,730{ LF |Furn & Install 7' Chain Link fence LF $15.00| $ 40,950.00 | decreaseby | ~ -139.00|{LF |to 2591.0 2,591 | $ 38,865.00
16 |F-162-5.2 2,625| LF |Furn & Install 7' Temporary Chain Link fence  |LF $13.00| 34,125.00 | decrease by -105.00{LF ito 2520.0 2,520 | § 32,760.00
17 |F-162-5.3 4,950 LF [Complete Rem of Chain Link Fence & Posts LF $3.00] § 14,850.00 | decrease by -427.00{LF ito 4523.0 4,523 | $ 13,569.00
18 11-100-5.1 1]__LS _|[Lighting Demo and Salvage $6,120.00; $ 6,120.00 none 0.00j/LS !to 1.0 118 6,120.00
9 |L-108:5.1 | 8,000] LF |instl L-824-Type C-1/Ci#8 AWG, 5000 it/LF | 8081/$ 488000 | increaseby |  1392.00/LF {to| 83920/ 9392 |$ 5,729.12
L-108-5.2 8,000] LF |Install Bare Copper #6 AWG Counterpoise Conductor |LF $0.61| $ 4,880.00 | increase by 374.50|LF |to 8374.5 837518 5,108.45
L-108-53 | 6,000f LF ;install Bare Copper #2/0 Conductor  wni_ LF $5.10| 8 30,600.00 | decrease by -8000.00|LF |to 0.0 0:8% .
L-108-54 | 12,0001 LF llnstail 1/C# 8 AWG 600 volt cable in conduct or duct |LF $0611 8 7,320.00 ! decrease by -5154.00/LF ito 5846.0 6,846 | § 4,178.08
L-110-5.1 8,820/ LF |Install single way duct, 2"C, Conc encssd WMCO #02  |LF $8.16} $ 71,971.20 none 0.00|LF _Ito 8820.0 8,820 | $ 71,971.20
L-110-5.2 3,000] LF_lInstall single way duct, 2"C, Temp Above Ground LF $5.10} $ 15,300.00 none 0.00|]LF to 3000.0 3,000 | % 15,300.00
5 |L-127-5.1 8! EA _|Elevate Existing hand hole WNI EA $612.00/ § 4,896.00 | decreaseby | -8.00|EA lto 0.0 0|8 =
28 _|1821-5.1 1]_LS_|Furrvinstall the Mod of Exist ALCS Wi [LS | $2040000|8 2040000 | decrease by _00Ls o 0ol ofs . -
21 {L-858-8.2 1] LS |Return1-858, Size 3, 3 pnl guide sign  WMCOC #11__ LS $7,209.35} 7,209.35 none 100 118 7,209.35
28 |L-8617-4.1 66| EA lInstall new elevated TWY edge lights EA $663.00| $ 43,758.00 | increase by _|to 74.0 7419 49,062.00
29 |L-8817T42] 20| EA |install Temp Eley TWY Edgelights _wni  [EA | 835700/ § 7,140.00 | _decrease to -20.00[EA_|to 0. ols -
30 |8G-1 1]_LS |Install Etectral for Security Gate LS $48,450.00 § 48,450.00 | none 0jLS 10 118 48,450.00
§_ 4,562,808.55 SUBTOTAL BASE BID | FBO APRON| $ 4,001,783.72
BASE BID Ii - NASA APRON ) B S
1 |P-100 1] LS |Mobilization o LS $9,000,00} $ 9,000.00 s
£ |P-101 _... M _L8 |Contractor Quality Control e U8 ] 850000008 500000 | none I Y —
3 |P-104-2 260| SY |Partial depth (<5") Pvmt Removalby Milling ~~ 1SY |~ $400[$ 104000 | decrease by to 247.0 247 988.00
4_|P-104-3 73| _SY _|Complete Rem Portiand Cement Conc Pvmt Ret Wall ¢ SY $12.00/ $ 876.00 | decrease by to 69.4 69 832.80
- Complete Rem of Full Strength Apron Asphalt Conc
2 1,740| 8Y |over Portland Cement Conc Pvmt R SY $20.00} $ 34,800.00 | decrease by -186!SY _|to 1654.0 31,080.00
P~ 1435 8Y |Complete Rem of Asphalt Conc Pymt Removal sY $1.50] § 652.50 | decrease by | -25|SY _ |to 4102
P-1562-7.1_| _ 1,255] CY |All Excavation and Unclassfied materials cY $3.00 $ 3,765.00 none 0iCY 1285.00 1 1% ) ).
4 |P-208-5.1 376| CY |Placemnt/Compact - Crushed Agg Base Course CcY $21.00} 3 7,896.00 | Increaseby | 49|CY |to 425.0 $ 8,925.00
9 |P-401-1 1,165] TON_|Placemnt/Compact - Bit Surf or Base Course TON. $28.00| 8 32,620.00 | decrease by | -611/TON |to _Gb4.0 $ 18,312.00
P-401-2 76| TON_|Asphalt Cement, Perf graded 70-22 incl in Bit Mix TON $165.00| $ 12,540.00 | decrease by | -45|TON |to 31.4 $ 5,177.70
P-501-8.1 2,185| SY_|Placemt of Portland Cement Conc Pvmt 10.5Inch  |8Y $34.001 8 73610.00 | decrease by -86|SY |to 2098.6 2,099 |8 71,350.70
2 _|P-63-1 | 490| GAL |Furn & Apply Bit Tack Coat per Gallon GAL. $1.50| § 735.00 none n 0|GAL 490.0 490 |8
123 |P-605-5.2 1,567 LF _|Furn & Install Preformed Sealer e LF $4.00{$ 622800 ! increase by 89/LF lto] ~ 1646.0f 1646 | §
'$

" SUBTOTAL BASE BID Il NASA APRON

 162,365.5




EXHIBIT A LINE ITEM CLOSE-OUT
EPIA FBO RAMP & NASA APRON RECONSTRUCTION, BID NO. 2003-199
M Adjusted
Line | Item No. Est. Units Description Units Umt. Bid Total Amount Action to be Chang('a ' units Verified Total Adjusted Total
Qty. Price Taken Quantity Instalied X Amount
. Quantity
SR — Quantity S
ALTERNATE I-A FBO APRON NORTH OF THE FAA TOWER e -
1 |P-209-5.1 3,990| CY _|Placemt/Compaction of Crushed Agg Base Course $ 8379000 none | o{CY 3980.0 3,990 | 8 83]90.0()}7
2 __|P-401-1 6,465 TON |Picemt/Compaction of Bit Surface or Base Course $ 181,020.00 | none 0|TON 6465.0 6,465 | § 181,020.00
3 |P-401-2 421| TON |Asphalt Cement, 70-22 Incl in Bit Base ITON | 3165.00{$ 69,465.00 none O|TON| | 4210 421|8%  69,465.00
4 |P-603-1 | 2875 GAL |Fumnish & Apply Bit Tack Coat GAL $1.50|$  4,312.50 | decrease by -375/GAL {to|  2500.0 2500 |$ 3,750.00 |
5 |P-610-3 180| LF _[Install Variable Height Retaining Wall LF $125.00| § 22,500.00 | increase by 1/LF__|to 181.0 18118$ .00
6 |p6205.11 615| _SF_[Furnish & Install Perm TWY & Apron Painting SF $3.00| $ 1,845.00 | decrease by -427|SF _jto|  188.5 189 |§ 565.50 |
K 362,932.50 | SUBTOTAL ALTERNATE I-A| $ 361,215.60
ALTERNATE I-C RAMP ILLUMINATION o )
1 |RrR1 9| _EA_|Inst Light Standard Assembly for Ramp llumination _ |EA | $30,600.00] $ 275,400.00 none 0| EA 9.0 9|% 275,400.00
2 |EW 1] LS |Instell gear for ramp lllumination LS $20,400.00{ $  20,400.00 none 0} LS 1.0 118 20,400.00
TEI-C $ 295,800.00 | SUBTOTAL ALTERNATE I-C|§ 295,800.00_
Change Orders [ NOT in Line ltems above ] ) o - o o
CO1 |P-104-1 Increase P-104-1by84478y | i o none included above
CO2 |L-110-5.1 Increase L-110-5.1 by 2820LF none included above .
CO3 |p-610-2 Instaill 6 inch PCCP at USPS Entrance road - none _|included above
co4 Cap existing water line [Unforeseen Condition] o . . increase by 1 LS $ 1,035.00
Cos Extend Contract by 3 days for Weather . ol none . o . s -
Co6 Hard-wired configured ACU for card access system ~ decrease by 14 LS| 3 (2,139.90)
cor ... |Electrical work at USPS Security Gate upgrade | . _increaseby | 118 $ 1,372.37
cos | Extend Contract by 6 days for Weather none $ -
Ccos Extend Contract by 10 days for Weather + Extras ____none o $ -
€O 10 Fill joints at NASA Apron w/Self-Leveling Sealant » increase by 1 LS $ 297091
CO11/L-858-8.2 Return L-858, Size 3, 3 panel Guidance Sign ___none included above
~ SUBTOTAL CHANGE ORDERS| $ 3,238.38
Adjusted Total
Amount
Authorized Contract Amount $ 5,433,339.83 Installed Amount $ 4,821,164.72
Net Change Orders $ 3,238.38
Legend: Work Not Installed VNI (CREDIT) Total $ 4,824,403.10
Work Modified by Chaiige Oider WMCO i i
CM FINAL Installed Quantities Authorized Gontract Amount $ 5,433,339.93
Action to be Taken
Over / {Under) $ (608,936.83)
Barricades/Added Effort Subgrade $45,500.00
Total CO 12 Amount § (563,436.83)
Final Contract Amount $ 4,869,903.10




Bid Item No.

1

El Paso - FBO Ramp and NASA Apron

MOBILIZATION

P-100

2003-199

Bid Quantity

215000

Unit

LS

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

18-Jun

0.75

project site

0.75

215000

214899.25

20-Jul

0.25

project site

215000

214999

215000

(@]

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

215000

QOO0 |O0|O0;OI0ICIOI0IO|OIOIOIOIOIOI0IOOIO0O

215000

215000

sHellollolHellollolleollolloliloHollollol ool lolloliol o} loliol ol o] o) el

215000

215000

OO0

215000

Totals

215000

Return to

Summary
Page



"El Paso - FBO Ramp and NASA Apron 2003199

Bid Quantity 153000
Bid Item No. 2 Contractor Quality Control Unit LS

Quantity Amount

Date Measured Location Description Total installed |Total Contract| Remaining Daily Report Link

18-Jun 0.7 |see submital 153000 152999.3 Return to

20-Jul 0.3|see submital 153000 152999 Summary
153000 0 Page

153000 0

153000 0

153000 0

153000 0

153000 0

153000 0

153000 0

153000 0

0]

0

0

0

0

0

0

O
~

oloiololololojololoio|olololC|OIC|OOIOICIOI00000I0IO|—

153000
1563000
153000
153000
153000
153000
153000
1563000 0
153000 0
153000 0
153000 0
153000 0
153000 0
1563000 0
0
0
0
0
0
0
9

153000
153000
153000
153000
153000
153000




2/12/2004: Return to

Summary
Page

2/18/2004:




El Paso - FBO Ramp and NASA Apron

"2003-199

©
o

Bid Quantity 4
Bid Item No. 4 Partial depth (<5") Pvmt Removal by Milling Unit SY
Quantity Amount
Date Measured Location Description Total Installed |Total Contract| Remaining Daily Report Link
2/11/2004 547.6|1643 LF X3 LF /9 547.6 4 -543.6 Return to
2/12/2004 357.4{1072 LF X 3LF /9 905 4 -901 Summary
0 4 0 Page
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0 o
U 4 0
0 4 0
0 4 0 -
0 4 0
0 4 0
0 4 0 -
0 4 0
} i 0 4 0
Totals 905 1



El Paso - FBO Ramp anthASA Apron

2003199

Bid Quantity 9
Bid Item No. 5 Complete Rem Portland Cement Conc Pvmt Ret Wall ¢ Unit SY
Quantity Amount
Date Measured Location Description Total Installed |Total Contract Remaining Daily Report Link
2/10/2004 1525|see daily report 1525 9 -1516 Return to
0 9 0 Summary
0 9 0 Page
0 9 0
0 9 0
0 9 0
0 9 0
0 9 0
0 9 0
0 9 0 -
0 9 0
0 9 0
0 9 0
0 9 0
0 9 0
0 9 0
0 9 0 B
0 9 0
0 9 _ 0
0 9 0
0 9 0
- ) 0 9 0
0l 9 0
0 9 0 )
0 9 0
0 9 0
0 9 0
0 9 0
- 0 9 0
"""" ) 0 9 0
Tolals 1525

151

D




El Paso - FBO Ramp and NASA Apron 2003489 =y

Bid Quantity 2.7
Bid Item No. 6 All Excavation and Unclassfied materials B Unit cYy
Quantity Amount
Date Measured Location Description Totai Installed | Total Contract Remaining Daily Report Link
1/19/2004 1820]130 loads 1820 2.7 -1817.3 i Return to
1/20/2004 3444|246 loads 5264 2.7 -5261.3 Summary
1/21/2004 4774|341 loads 10038 2.7 -10035.3 Page
1/22/2004 4830(345 loads 14868 2.7 -14865.3
1/23/2004 4354(311 loads 19222 2.7 -19219.3 B
1/26/2004 4074|291 loads 23296 2.7 -23293.3
1/29/2004 4214|301 loads 27510 2.7 -27507.3 )
1/28/2004 4410(315 loads 31920 2.7 -31917.3
2/3/2004 5110(365 loads B 37030 2.7 -37027.3
2/6/2004 4032|288 loads 41062 2.7 -41059.3 7 ok
2/10/2004 ~4060/290 loads ) B 45122 2.7 -45119.3 7 ,
2/5/2004 5096|364 loads 50218 2.7/ 502153 -
2/9/2004 , 4060|290 loads 54278 2.7 -54275.3
2/11/2004 4144|296 Ioads 58422 2.7 -58419.3
3/16/2004 33012 |Quantity surveyed for conformance 91434 2.7 -91431.3
h 0 2.7 0
0 2.7 0 B
» 0 2.7 0
] B ] 0 2.7 0
0 2.7 0
0 2.7 0
0 2.7 0 )
) N 0 2.7 0
0 2.7 0
0 2.7] 0
B 0 27| 0
0 2.7 0
. 0 2.7 0 _
0 2.7 0 :
B 0 27 0
of 2.7 0
Totals 91434 N B -91431.3




Bid Item No.

7

EI Paso - FBO Rainip and -NAVSA iipi'onw

Placemnt/Compact - Crushed Agg Base Course

"2003-199
Bid Quantity 21

Unit CYy

Date

Quantity
Measured

L.ocation Description

Total Installed

Amount
Total Contract| Remaining

Daily Report Link

4/20/2004

26781

Approx 2/3 of FBO @ estimated 10"

2678

1

21 -26760

Return to

5/10/2004

10769.7

Verified by depth checks

37550.

7

21 -37529.7

Summary

0

21

21

21

21

21

21

21

21

21

21

21

21

21

21

21

21

21

21

ODIO|OIOIOIO|OIOIO|IO|IOI0|oIo|loiolo

elelioleoliolleolloliollolollololollololloleolel el

21

21

21

21

21

21

21

21

21

21

Totals

375507

cHolloHololloH ol lolloHe)

21

-37529.

b Helloliolollolliolliolloliel e

Page



El Paso - FBO Ramp and NASA Apron

2003-198
Bid Quantity 28 ;
Bid Item No. 8 Placemnt/Compact - Bit Surf or Base Course Unit TON H
Quantity Amount ';
Date Measured Location Description Total Installed |Total Contract| Remaining Daily Report Link
20-May 385.6| Test strip 385.6 28 -357.6 Return to
21-May 2417.78|See Daily Report 2803.38 28 -2775.38 Summary
24-May 1907.01|See Daily Report 4710.39 28 -4682.39 B _ Page
26-May 3026.03|See Daily Report 7736.42 28 -7708.42 ' i
28-May 2980.14|See Daily Report 10716.56| 28| -10688.56
1-Jun 3530.8|See Daily Report 14247.36 28 -14219.36
2-Jun 2549.97|See Daily Report 16797.33 28 -16769.33
3-Jun 3320.54|See Daily Report 20117.87 28 -20089.87
7-Jun 979.26{See Daily Report 21097.13 28 -21069.13
8-Jun 1904.25|See Daily Report 23001.38 28 -22973.38
9-Jun 1594.44|See Daily Report RN 24595 82 28|  -24567.82
10-Jun 1777.1|See Daily Repoit 26372.92 28 -26344.92
11-Jun 1479.84 See Daily Report 27852.76 28 -27824.76
14-Jun 2008.09!See Daily Report 29860.85 28 -29832.85
15-Jun 2605.83{See Daily Report 32466.68 28 -32438.68
16-Jun 2637.43See Daily Report 35104.11 28 -35076.11
18-Jun 2105.29{See Daily Report B . 37209.4 28 -37181.4
21-Jun 2233.28|See Daily Report 39442 .68 28 -39414.68
22-Jun 269.14|See Daily Report 39711.82 28 -39683.82
23-Jun 2324.71See Daily Report 42036.52 28 -42008.52
24-Jun 1327.75|See Daily Repoit . 43364.27 28 -43336.27
25-Jun 1165.09|See Daily Report 44529.36 28 -44501.36
30-Jun 3009.13|See Daily Report 47538.49 28 -47510.49
1-Jul 1074.11|See Daily Report 48612.6 28 -48584.6
6-Jul 2132.07|See Daily Repoit 50744.67 28 -50716.67 B
7-Jul 1722.58|See Daily Report 52467.25 28 -52439.25
8-Jul 1487.58|See Daily Report 53954.83 28 -53926.83
9-Jul 0 0 28 o
10-Jul 0 0 28 0
12-Jul 0 28 0
0 28 0
Totals 53954.83

-563926.83




AL Lt A

El Paso - FBO Ramp and NASA Apron 2003199

Bid Quantity 165
Bid item No. 9 Asphalt Cement, Perf graded 70-22 incl in Bit Mix Unit TON
Quantity Amount
Date Measured Location Description Total Installed  |Total Contract|Remaining Daily Report Link
~ 20-May 14.88|See Daily Report 14.88 165 150.12 Return to
21-May 113.72|See Daily Report 128.6 165 36.4 Summary
) 24-May 63.86|See Daily Report 192.46 165 -27.46 Page
26-May 131.86|See Daily Report 324.32 165 -159.32
28-May 165.47|See Daily Report 489.79 165 -324.79
1-Jun 204.88|See Daily Report 694.67 165 -529.67
2-Jun 121.47|See Daily Report 816.14 165 -651.14
3-Jun 186.56|See Daily Report 1002.7 165 -837.7
7-Jun 140.91|See Daily Report 1143.61 165 -978.61
B 8-Jun 75.34|See Daily Report 1218.95 165 -1053.95
9-Jun 87.03|See Daily Report 1305.98 165 -1140.98
10-Jun 71.32|See Daily Report 1377.3 165 -1212.3
11-Jun| 91.68|See Daily Report 1468.98 165 -1303.98
15-Jun 107.14|See Daily Report 1576.12 165 -1411.12
16-Jun 111.83|See Daily Report 1687.95 165 -1622.95
18-Jun 104.66|See Daily Report 1792.61 165 -1627.61
22-Jun 125.25|See Daily Report 1917.86 165 -1752.86
23-Jun 154.93|See Daily Report 2072.79 165 -1907.79
24-Jun 88.46|See Daily Report 2161.25| 165 -1996.25
B 25-Jun 77.8|See Daily Report 2239.05 165 -2074.05
30-Jun 200.6{See Daily Report 2439.65 165 -2274.65
o 2-dul 71.6|See Daily Report 2511.25 165 -2346.25
6-Jul 142.14|See Daily Report 2653.39 165 -2488.39
7-Jul 114.53|See Daily Report 2767.92 165 -2602.92
B 0] 165 0
- 0 165 0
0 165 0
0 165 0
v 165 0
B - 0 165 0
________ i 0 165 0
Tolals 2767.92 - -2602.92




El Paso - FBO Ramp and NASA Apron 2003-199
’ Bid Quantity 1.5
Bid Item No. 10 Furnish & Apply Bit Track Coat per Gallon Unit GAL
Quantity Amount
Date Measured Location Description Total Installed |Total Contract| Remaining Daily Report Link
5/18-30/2004 1800|see daily report 1800 1.5 -1798.5 Return to
1-Jun 825|see daily report 2625 1.5 -2623.5 Summary
2-Jun 1000|see daily report 3625 1.5 -3623.5 Page
3-Jun 550|see daily report 4175 1.5 -4173.5
7-Jun 250|see daily report 4425 1.5 -4423.5
8-Jun 725|see daily report 5150 1.5 -5148.5
9-Jun 975|see daily report 6125 1.5 -6123.5
10-Jun 800|see daily report 6925 1.5 -6923.5
. 11-Jun 50|see daily report 6975 1.5 -6973.5
12-Jun O|see daily report 6975 1.5 20745
14-Jun 50|see daily report 7025 1.5 -7023.5
15-Jun 50|see daily report 7075 1.5 -7073.5
~16-Jun 50|see daily report 7125 1.5 -7123.5
17-Jun 250|see daily report 7375 1.5 -7373.5
18-Jun 1200|see daily report 8575 1.5 -8573.5
21-Jun 750|see daily report 9325 1.5 -9323.5
22-Jun 1300|see daily report 10625 1.5 -10623.5
23-Jun 1300|see daily report 11925 1.5 -11923.5
24-Jun 650|see daily report 12575 1.5 -12573.5
25-Jun 950|see daily report 13525 1.5 -13523.5
26-Jun Olsee daily report 13525 1.5 14195
- 28-Jun 1400|see daily report 14925 15 149235
29-Jun Olsee daily report 14925 1.5 0
30-Jun 550|see daily report 15475 1.5 -15473.5
1-Jul 1000|see daily report 16475 1.5 -16473.5
2-Jul Osee daily report 16475 1.5 0
6-Jul 350|see daily report 16825 1.5 -16823.5
7-Jul 700|see daily report 17525 1.5 -17523.5
8-Jul 450 |see daily report 17975 1.5 -17973.5
9-Jul 0 1.5 0
0 1.5 0
Totals 17975

-17973.5




Bid Item No.

11

El Paso - FBO Ramp énd NASA Apmn

Install 3" PCC Sidewalk, 5' Wide

2003-199
Bid Quantity

17

Unit

SY

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

20-Apr

309

West of USPS {ug Tunnel

309

17

-292

Return to_

10-May

206.54

East of USPS Tug Tunnel

515.54

17

-498.54

Summary

0

17

Page

17

17

170

17

17

17

17

17

|

17

17

17

17

17

17

17

17

17

OO0, O|lO|O|OIOIO|O|IOIOCIOOIOIOIO

17

17

—
<

17

17

17

17

17

17

17

17]

ocloojlojolololo

17

Totals

515.54




Bid Iltem No.

12

El Paso - FBO Ramp and NASA Aproﬁ

Install 6" PCC USPS Entrance Road

WMCO #03

2003-199
Bid Quantity

25.5

Unit

SY

Date

Quantity
Measured

Location Description

Total
Installed

Total Contract

Amount
Remaining

Daily Report Link

Deleted Change order 3B

25.5

25.5

25.5

255

25.5

25.5

256.5

25.5

255

255

25.5

255

25.5

25.5

255

256.5

25.5

25.5

255

25.5

25.5

25.5|

255

255

25.5

255

25.5

25.5

255
25.5

OOOO!OOOO;OOOOOOOOC)OOOOOOOOOEOOOOO

25.5

oo o oloooiooolojloioloioloclooloiolo oo oojooloio

Totals

N
o

Return to

Summary
Page



Bid Item No.

13

"El Paso - FBO Ramp and NASA Apron

Install Variable Height Retaining Wall

2003198

Bid Quantity

155

Unit

LF

Date

Quantity

Measured

l.ocation Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

2/12/2004

68

13+75 to 14+00; 14+25 to 14+50

68

155

8

7

2/5/2004

31

12+50 to 12+75

GE

155

5

6

Return to

2/9/2004

88

13+50 to 13+75; 14 to 14+25:14+50 to
14+70

187

155

-3

2

2/11/2004

62

13+75 to 14+00; 14+25 to 14+50

249

155

-9

4

2/20/2004

181

see daily report

430

155

275

3/20/2004

467

Balance of main wall

897|

155

74

5

3/20/2004

390

Basebid 1 at FAA tower

1287

155

-113

2

(@]

155

155

155

155

1565

155

155

OQICIOIO|OO0IO

155

155

()

155

155

155

155

155

155|

QIOIC|OIOO

1565

155

155

155

155

155

155

oo olololo

195

c

1565

i lolals

1287

N
RN
w

NiellelieolieoliolieolleolleololiolloleolleoollolloHelloHolloHeolloHol o)

Summary
Page



Bid ltem No.

14

" El Paso - FBO Ramp and NASA Aprar;

Furn & install Perm TWY and Apron Painting

" 2003-199

Bid Quantity

0.68

Unit

SF

Date

Quantity
Measured

Location Description

Total installed

Total Contract

Amount
Remaining

Daily Report Link

28-Jun

6582

Taxiway Islands, hash marks

6382

0.68

-6381.32

Return to

1-Jul

7650

Taxiway Islands, hash marks

14032

0.68

-14031.32

16-Jul

2954

6 " white perimeter Rd stripe

16986

0.68

-16985.32

16-Jul

1323

6 ' yellow T/W centerline stripe

18309

0.68

-18308.32

16-Jul

547.5

6 " Skip stipe

18856.5

0.68

-18865.82

19-Jul

552.8

stop bars, lettering

19409.3

0.68

-19408.62

0

0.68

0

0.68

0.68

0.68

0.68

0.68

0.68

0.68

0.68

0.68

0.68

0.68

0.68

0.68

0.68

eolleolloliollolleololleolollolieole} iole]

A~

U.00

0.68

0.68

0.68

0.68

0.68

O:OOOOOOC)OO<OOOOOOOOOOOO

0.68

068}

o

0.68

(@]

0.68

Tolals

19409.3

0
0
0
0
0
0
0
0
0
0
2

-19408.6

Summary
Page



Bid Item No.

15

" El Paso - FBO Ramnp and NASA Apron

Furn & Install 7' Chain Link fence

'2003-199
Bid Quantity

15

Unit

LF

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

19-Apr

2591

New Permanent AOA as plannad

2591

15

-2576

15

15

15

15

15

15

15

15

15

15

15

15

15

15

15

15

15

15

15

15

15

leolleoliollolleol el lolioliololloliolleolelolleolio} o) o] io] o]

15

15

OO§OC)~OOOOOOOO>OOOOOOOOOOOO

15

15

15

OO

15

—
<

15

o

15

=)

15

1

N
a
g

[oHeoHelleoHeoHoNolHoHolHe]

Return to

Summary
Page



Bid Item No.

16

El Paso - FBO Ramp and NASA Apron

Furn & Install 7' Temporary Chain Link fence

2003-199
Bid Quantity

13

Unit

LF

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

e

1/19/2004

2125

see daily report

2125

13

-2112

Return to

1/20/2004

395

see daily report

2530

13

-2517

13

0

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

13

O|OIOIOIOICIOO|O|O O|O|C|OO|OIC|OIo|OIolo|o/oIo|ojolo]O

13

13

Tgtals

2520/

b ielleolleollololleollolleolileollollol ol ollollol ool ol ol ol ol ollel lolH el el ol o]

-250

Summary
Page



Return to_

Summary
Page




Bid Item No.

18

Ei Paso - FBO Ramp and NASA Apron

lighting Demo and Salvage

Bid Quantity

2003199

6120

Unit

LS

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

3/25/2004

—_

TXWY V & U

6120

6119

Return to

6120

Summary

6120

Page

6120

6120

6120

6120

6120

6120

6120

6120

6120

6120

6120

6120

6120

6120

6120

6120

6120

6120

65120

6120

6120

6120

~ ko]
6120

6120

6120

6120

6120

OOC)OOCDOOODOOOOOOCOO‘OOOOO!DOOOOO—\

6120

;“quals

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
9

611




Bid Item No.

19

El Paso - FBO Ramp and NASA Aproil

Instl L-824-Type C-1/C#8 AWG, 5000VIt Chie Conduit or Duct

2003-199

Bid Quantit){

0.61

Unit

LF

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

22-Jun

8782

T/W edge lights T/W V and U

8782 0.61

-8781.39

Return to

6-Jul 610

T/W edge light, directional sign sta. 41+70

9392

0.61

-9391.39

Summary

0.61

Page

0.61

0.61

0.61

0.61

|
|
[
|

0.61

0.61

0.61

!

clolojololojolojojolo

|
Dol
.
|
o

|
|

|

o
o
o
=

|

|
|

i
i
{

]
oioloololoololcooloolololo ol
| i
o
o
e

Totals

9392




Bid Item No.

20

El Paso - FBO Ramp and NASA Aprdh o

Install Bare Copper #6 AWG Counterpoise Conductor

2003-199
Bid Quantity

0.61

Unit

LF

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link ~

3/20/2004

5192

Misc Airfield 2/20 to 3/20

5192

0.61

-5191.3

9

22-Mar

433

see daily report

5625

0.61

-5624.3

9

Relurn to

Summary

23-Mar

1437.5

see daily report

7062.5

0.61

-7061.8

9

24-Mar

784

see daily report

7846.5

0.61

-7845.8

9

25-Mar

258

see daily report

8104.5

0.61

-8103.8

9

2-Apr

230

Denied entry at east end FBO

8334.5

0.61

-8333.8

9

27-Jun

40

Direclional sign tie in

8374.5

0.61

-8373.8

9

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

061

| |
OOOQ:OOOOOOOOOOOOOODO;‘OOOO

061

Totals

8374.5

Page



Bid Item No.

21

El Paso - FBO Ramp and NASA Apron

Install Bare Copper #2/0 Conductor

VNI

20(53-1 99 ”

Bid Quantity

5.1

Unit

LF

Date

Quantity
Measured

l.ocation Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

deleated

5.1

Return to

5.1

5.1

5.1

5.1

5.1

5.1

5.1

5.1

5.1

5.1

5.1

5.1

51

5.1

5.1

5.1

5.1

5.1

5.1

5.1

=
V.

5.1

5.1

5.1

5.1

5.1

5.1

5.1

51

OOCCDC)C):OOOC)OOOOOOO‘OOOOOOOOOOOOOO

5.1

Totals

Lioloicioiojlojolololojlo o oloiolo0000l00lo0l00o0 000

(@3]

Summary
Page



Bid Item No.

22

) 'El Paso - FBO Ramip and NASA. Apron

Install 1/C# 8 AWG 600 volt cable in conduct or duct

~ 2003-199

Bid Quantity

0.61

Unit

LF

Date

Quantity
Measured

L.ocation Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

26-May

2710

Pulled from A B,C,D to hand hold fix. E

2710

0.61

-2709.39

Return to

24-Jun

2710

Pulled from I,H,G to hand hold F

5420

0.61

-5419.39

Summary

7-Jul

1426

Pulled from E,F, to LP loc.

6846

0.61

-6845.39

0.61

0

0.61

0.61

0.61

0.61

0.61

0.61|

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

N oA
V.01

0.61

0.61

0.61

0.61

0.61

0.61

0.61

0.61

olieoHellollollslolloHollol ol ool ol ool o] lol o] fol o) elie] o] o] o) o) o]

0.61

Totals

6846

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
9

-6845.3

Page



-5458 84

277 see d; y report

99:see daily report




Return to

Summary
Page




El Paso - FBO Ramp and NASA Ap‘rohn “ 2003-i 99

Bid Quantity 612

Bid Item No. 25 Elevate Existing hand hole WNI - Unit EA
Quantity Amount
Date Measured l.ocation Description Total Installed |Total Contract Remaining Daily Report Link
no hand holes existing DELEATE 612
612
612
612
612
612
612
612
612
612
612
612

Return to
Summary
Page

612
612
612
612
612
612
612
612
612
612

{
OIOOIC|OI0 OO0 I0O|oo|oiooic|olo

o

612
612
612
612
612
612
612
612
612

OO0 ICIO

()

(@)

-]

OO
|

Totals 0
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[op)
e

3
i
]



Bid Item No.

26

" El Paso - FBO Ramp and NASA Apron

Furn/lnstall the Mod of Exist ALCS

WNI

2003-199
Bid Quantity

20400

Unit

LS

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

deleat per Engineer

20400

Return o

20400

Summary

20400

20400

20400

20400

20400

20400

20400

20400

20400

20400

20400

20400

20400

20400

20400

20400

O O0I0IOIOOICIOIDIOIOIOO00IOO!IO

20400

<

20400

20400

aINANN
LUSUU

20400

20400

ololololojoloioloo|lolojololoio|oio|lolo|loo|olo|o O

lolleollel ele)

Totals

OICIOIC|IOIoICO|0I0OOIo

2040

Page



Bid Item No.

27

Ei Paso - FBOI Ramp and NASA Apronv 7

Return L-858, Size 3, 3 pn! guide sign

WMCO #11

2003-199
Bid Quantity

7209.35

Unit

LS

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

N

PAY Invoice + 15%

1

7209.35

Return to

7209.35

Summary

7209.35

7209.35

7209.35

7209.35

7209.35

7209.35

7209.35

7209.35

7209.35

7209.35

7209.35

7209.35

7209.35

ocloicioiclooloc|loolo oo oo~

7209.35

1O

7209.35

7209.35

7209.35

7209.35

[elleoHeHe)

AN AC

1£Ud.00

=]

7209.35

7209.35

7209.35

7209.35

7209.35

7209.35

7209.35

i

7209.35

i

eolleollelielollelie) el

7209.35

~J
N
(=]
0
w

EJTOOOSOOO;OOOC)OOOOOOOQOO‘OO‘OOOOOODOO

Page



El Paso - FBO Ramp and NASA Apron  2003.199

Bid Quantity 663

Bid Iltem No. 28 Install new elevated TWY edge lights Unit EA
Quantity Amount
Date Measured Location Description Total Installed | Total Contract| Remaining Daily Report Link
22-Jun 25|T/W edge lights installed T/W U 25 663 638
23-Jun 43|T/W edge lights installed T/W U 68 663 595
] 24-Jun 6| T/W edge lights installed T/W U and V 74 663 589

663
663
663
663
663
663
663
663
663
663
663
663
663
663
663
663
663
663

[ayase}
VOV

663
663
663
663
663
663
663
663
663

Return to
Summary

Page

(@)
(@)

HeollollellollceollelolloliollollolleHollol ol lol ol ool ool ol o]

IOIC|OOIC|O|0OOOIOIOICIOIOOIO0I0OOI0I0OI0|OO

ocloio
o

Tota[s 74

a1
[ee]
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Bid Item No.

29

El Paso - FBO Ramp and NASA Apron

Install Temp Elev TWY Edge Lights

WNI

2003-199

___Bid Quantity

357

Unit

EA

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount

Remaining

Daily Report Link

none installed DELEATE

367

357

357

Return to
Summary

357

357

357

357

357

357

357

3567

357,

357

357

367

357

357

357

357

357

357

N7
QI

357

357

olleleolloHeolollollolloliolleoliolieoliollalieol o} ol ol iolel ol e} ool

357

357

357

357

357

357

el lellelleololle]

357

Totals

D
w

(@]

HelelloleollelloleolloHeollellollollollolleliolollelilolollolleollol ol ie]lollelloliel o))

Page



Bid Item No.

30

El Paso - FBO Ramp and NASA Apron

Install Electral for Security Gate

2003-199
Bid Quantity

48450

Unit

L3

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

18-Jun

—_

Gate installed as specified

48450

48449

48450

Return to

48450

48450

48450

48450

48450

48450

48450

48450

48450

48450

48450

48450,

48450

48450

48450

48450

48450

48450

48450

48450

OOIOIO|IOIOIOIOOO|OI0IOCIOIOIOIOIOIOCIO|O

48450

48450

48450

OO0,

OO:C)OOC);OOOCDOOOOOOOOOOOOOOOOOOOO—\

Totals

Summary
Page



El Paso - FBO Rarap and NASA Apron

2003-199

BASE BID Ii Bid Quantity 1
Bid Item No. 1 Mobilization Unit LS
Quantity Amount
Date Measured Location Description Total installed |Total Contract| Remaining Daily Report Link
18-Jun 0.75]on site 0.75 1 0.25
19-Jul 0.25|on site 1 1 0 Return to
0 1 0 Summary
0 1 0 Page
0 1 0
0 1 0
0 1 0
0 1 0
0 1 0
0 1 0 L
0 1 0 ’
0 1 0
0 1 0
0 1 0
0 1 0
0 1 0
0 1 0 o
0 1 0
0 1 0
0 1 0
0 1 0
0 i 0 B
0 1 0
0 1 0
0 1 0 o
. 0 1 0
0 1 0
0 1 0
I gl 5
- 0l 1 0
0 1 0 ]
Totals 1 0




o

1

k
BASE BID Il
Bid Item No.

2

El Paso - FBO Ramp and NASA Apron  2003.199

Contractor Quality Control

Bid Quantity

5000

Unit

LS

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link §

18-dun

0.75

See submital

©
\
o1

5000

4999.25

19-dul

0.25

See submital

5000

4999

5000

0

5000

Return to

Summary
Page

5000

5000

5000

5000

5000

5000

5000

5000

5000

5000

5000

5000/

5000

[eHeolleolleololloliloHollollollelel ol ol a) Fus

5000

o

5000

-
O

5000

=)

5000

QiIOIOCIOI0IOI0I0OICIOO00IOOIOO

e aVare)

OUUU

i
|
i

5000

5000

5000

5000

5000

lolloHeollolH ol ol

5000

<

5000

O

5000

O

5000

sHolloloHollolieol ol o} o] )]

Totals

I
o]
<o)
%)




El Paso - FBO Ramp émi NASA Apron

2003189

BASE BID 1I Bid Quantity 4
Bid Item No. 3 Partial depth (<5") Pvmt Removal by Milling Unit SY
Quantity Amount
Date Measured Location Description Total Installed | Total Contract| Remaining Daily Report Link
9-Mar 247 |see daily report 247 4 -243
0 4 0 Return to
0 4 0 Summary
0 4 0 Page
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
B ) 0 4 0
0 4 0
i B 0 4 0
0 4 0
0 4 o
0 4 0
0 4 0
0 i 0
0 4 0
0 4 0
0 4 0
L 0 4 0
0 4 0
0 4 0
0 4 0
0 4 0]
0 4 0
0 4 0
0 4 0
0 4 0
) B 0 4 0
0 4 0
Totals 2471 -243




BASE BID Ii
Bid Item No.

4

El Paso - FBO Ramp and NASA Apron

Complete Rem Portland Cement Conc Pvmt Ret Wall & I

2003-199
Bid Quantity

12

Unit

SY

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

9-Mar

69.4

see daily report

D
<o}
N

12

-57.

4

12

0

12

(@]

Return to
Summary

12

12

12

|

12

12

12

12

12

12

12

12

12

12

12

12

|
|

12

12

12

40
('

12

12

12

olololoonoooo oo ooloooloolo oo oo oo

12

O

12

12

12

12

jolleolielie]

12

Totals

'
(@3]
NG|

rlojolojololc|joloocioliocolojlciooioocio oo ololoo OO

Page



BoaTIET

BASE BID i
:Bid Item No.

El Paso - FBO Ramp and NASA Apron

5 Complete Rem of Full Strength Apron Asphalt Conc ove

"2003-199
Bid Quantity

20

Unit

SY

Date

Quantity
Measured

Location Description

Total instalied

Total Contract

Amount
Remaining

Daily Report Link

9-Mar

1554 |see daily report

N
&)
62}
~

«

20

-153

4

20

20

Return to
Summary

20

20

20

20

20

20

20

20

20

20

20

20

20

20

20

20

20

oo ololoololoololololololololololo

20

o

20

20

20

20

20

20

20

20

20

OO!OOC‘C)OOO‘DOOOOOOOOO;OOOOOCOEOOOO{

20

oheolloNollolleoHeleliol o}

:Totals

1554

-153

N

u

Page



;

BASE BID i
Bid Item No.

6

Ei Paso - FBO Ramp and NASA Apfon |

Complete Rem of Asphait Conc Pvmt Removal

2003-199
Bid Quantity

1.5

Unit

S5Y

et i )

Date

Quantity
Measured

|

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

9-Mar

410.2

see daily report

N
—
@]
N

—

-408.7

!

Relurn to
Summary

' Page

clolajonjaloloioaiajaloajoialo] o

lonjon

ool ool

glooioio;

! ! ¢
elielielisliell=li=li=li=liell=li=liell=li=ll=l=ll=l=ll=l[s][ells]l[e]llo])[s]le] e} o] =)

DAl Al ajaliaa alalajialalalalalalaalalasjajal sl ab sy e ) o

13

Totals

410.2

-408.

~




El Paso - FBO Ramp and NASA Apron  2003.166

BASE BID Il Bid Quantity 3
Bid Item No. 7 All Excavation and Unclassfied materials Unit CY _ o
Quantity Amount i
Date Measured Location Description Total Instalied |Total Contract Remaining Daily Report Link
25-Feb 1255|see daily report 1255 3 -1252]
0 3 0 ;  Return to
0 3 0 Summary
0 3 0 Page
0 3 0 B o
0 3 0
o 0] 3 0
- 0 3 0/
0 3 0
B - 0 3 0
B 0 3 0 -
""" - 0 3 0
B 0 3 0 B
] 0 3 0
0 3 0
0 3 0 B
i 0 3 0
C 3 0
0 3 0
0 3 0
0 3 0
} 0 3 0
0 3 0
0 3 0
0] 31 0
ol 3 0
T 0 3 0
0 3 0
0 3 0 ~
o 0 3 0
Totals | 1255 - -1252 }




@ o  El Paso - FBO Ramp and NASA Apron  2003.166

BASE BID 1i Bid Quantity 21
Bid Item No. 8 Placemnt/Compact - Crushed Agg Base Course Unit cY
Quantity Amount
Date Measured Location Description Total Installed |Total Contract Remaining Daily Report Link
22-Mar 425|See daily report 425 21 -404
21
21
21
21
21
21
21
21
21
21
21
21
21
21
21
21
21
21
21
21
21|
21
21
21
21
21
21
21
21
21

Return to
Summary
Page

CIOIOIOIOOICOIC!IDIOIO|ODICOIO0I0IOIC|OI0IO,OIC|OloOoo

hOOxOOOC)}ODO(DOOOOOOOO(OOOOOOOOOOOO

Totals 425

A
o




BASE BID Ii
Bid Item No.

9

El Paso - FBO Ramp and NASA Apron

Placemnt/Compact - Bit Surf or Base Course

2003-199
Bid Quantity

28

Unit

TON

Date

Quantity
Measured

Location Description

Total Installed

Total Contract|

Amount
Remaining

Daily Report Link

25-Mar

455.5

NASA Apron Base

455.5

28

-427.

5

3-May

198.5

N., and E transition from N.end to Ln. 5

654

28

-62

6

28

28

28

28

28

28

28

28|

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28|

28

28

28

28

COOC}C}C)OOO!C)‘OOOOOO‘OOOOOOOOOOOOO

28

Totals

654

&
o

[olleoHellolleololollollolHolleolloHollollol ol ool ool io}lolio] ol io) o] o} lo) o))

Return to

Summary
Page



BASE BID lI
Bid item No.

10

El Paso - FBO Ramp and NASA Aprom

Asphalt Cement, Perf graded 70-22 incl in Bit Mix

2003-199
Bid Quantity

165

Unit

TON

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

25-Mar

21.86

NASA Apron

21.86

165

143.14

25-Mar

9.52

NASA Apron

31.38

165

133.62

165

(@)

Return to
Summary

165

165

165

165

165

165

165

OIOICIOIoO|O|IO

165

165

165

165

165

165

165

165

165

165

165

Ano

100

165

165

165

165

165

165

165

165

cloiclo|loloco|lolo oloc|loloooolooooo oo oo ololo

1656

To‘»t'als

31.38

SHelleollollollollolHol ol oHellololHel ool ol io] o) io] o]

133.6

Page



BASE BID lI
:Bid Item No.

11

" El Paso - FBO Ramp and NASA Apron

Placemt of Portland Cement Conc Pvmt 10.5 inch

Bid Quantity

2003199

34

Unit

SY

Date

Quantity
Measured

Location Description

Total Instailed

Total Contract

Amount
Remaining

Daily Report Link

16-Apr

825

lLanes 1, 3,5, and 7

825

34

-791

23-Apr

525

l.anes 2, 4, and N. transition slab

1350

34

-1316

Return to

28-Apr

515

Lanes 6, 8,& 63% from N.of E.Transition.

1865

34

-1831

Summary

4-May

233.55

I and S transition slabs, wash rack slab

2098.55

34

-2064.55

0

34

0

34

34

34

34

OO0 |0|0

34

34

34

34

34

34

34

34

34

34

34

34

24
It

oloiolo|jloiojloio|cjoioioclolojololo!

34

34|

34

34

34

34

34

0

34

OO:C)DCNC)‘OOO(DOOOC)OOOOOOO

34

0
0
0
(
0
0
0
0
0

Totals

2098.55

-2064.55

Page



BASE BID |l
Bid Item No.

12

El Paso - FBO Raimp and NASA :i;;mn )

Furn & Apply Bit Tack Coat per Gallon

Bid Quantity

2003-199

1.5

Unit

GAL

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

3-May

490

N., and E transition from N.end to Ln. 5

N
<o)
[

1.5

-488.¢

@]

Daily Report Link

1.5

Return to

1.5

Summary

—_
@]

Al Al alaralal e a e

i

G IR DI U SN

olojoclcloololo o ojoooojooolo o olo

alglolololclc ool o aon ok o onfan i on

Al

OOiC'OOC)OOO(DODEO»OOOOOOOOOC)OOOOOOO

[ g RV U QS §
orvion| o

QOoOI0IC OO0 O

Totals

490

-488.

Page



BASE BID Il

El Paso - FBO Ramp and NASA Apron  2003.199

-1642

Bid Quantity 4
Bid Item No. 13 4 INCH PVC UNDERDRAIN (PERFORATED) Unit LF
Quantity Amount
Date Measured Location Description Total Installed | Total Contract| Remaining Daily Report Link
8-Jun 1646 See daily report 1646 4 -1642
0 4 0 Return to
0 4 of Summary
0 4 0 Page
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
0 4 0
- 0 4 0
0 4 0
B 0 4 0
0 4 0
B 0 4 0
0 4 0
0 2 of
0 4 0
I o 0 4 0
0 4 0



i

Alternate I-A
Bid Item No.

1

El Paso - FBO Ramp and NASA Apron

Placemt/Compaction of Crushed Agg Base Course

2003199

Bid Quantity

21

Unit

cY

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

18-Jun

3990

see daily report

399

0

21

-3969

21

21

Return to
Summary

21

21

21

21

21

|

21

21

21

21

21

21

21

21

21

21

21

21

21

24
“ |

21

21

21

eolleolloleoliolleolloliolioleolloHolleolleol ol ol ol ollol olHolHoHelw)

C)OOOCDOO;OOOOOOwDOOO!ODOOOOOO

21

21

OO,

210

O OO

21

21

OO

21

3990

Page



Alternate I-A
Bid ltem No.

2

Plcemt/Compaction of Bit Surface or Base Course

Bid Quantity

* El Paso - FBO Ramp and NASA Apron  2003.460

28

Unit

TON

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

18-Jun

4000

see daily

4000

28

-3972

6-Jul

2465

see daily

6465

28

6437

Return {o

28

0

d

Summary

28

Page

28

28]

OO

|
1
|
J

ojoiojoo

28

28

28

i
i

28

ojoic|o!

28

o

28

—

28

28

28

lojloiolooclooo ol ol

28

28

28

28

28

28

28

28

28

28

jelleololeollolleHollol olle)

28

I:

—
fa-

28

28

.28
28

eolleooleoolileolloeolleolioeollioHolloHolleoHel o)

28

Iotals

6465|

-643

~NIOIO OO O

S L T




=

Alternate I-A
Bid Item No.

3

El Paso - FBO Ramp and NASA Apron

Asphalt Cement, 70-22 Incl in Bit Base

"2003-19%

Bid Quantity

165

Unit

TON

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

18-Jun

200

see daily report

200

165

-35

7-Jul

221

see daily report

421

165

-256

(@]

165

0

Return to
Summary

165

165

165

165

165

165

165

165

165

165

165

165

165

165

165

165

165

165

(slieo}eollollollolle} eolloleliolleoliol o] o] ielia i) )

165

165

OO

165

(@]

165

D

Anr

100

165

165

165

165|

oclo oiolo

165

DIOIOICIOIOC|OIO|O|OIOIDIOIO|IOIOIOIO0IOIDIOOIOIOIOI0IOIOIO

Totals

421

5
(&)

Page



El ?asc» - FBO Raimp and NASA Aproii

Alternate I-A Bid Quantity 1.5
Bid Item No. 4 Furnish & Apply Bit Tack Coat Unit GAL
Quantity Amount
Date Measured Locaticn Description Total Instailed | Total Contract| Remaining Daily Report Link
18-Jun 1500|see daily report - B 1560 1.5 -1488.5
7-Jul 1000|see daily report B - 2500 1.5 -2498.5 Return to
0 1.5 0 Summary
0 1.5 0 Page
0 1.5 0
0 1.5 0
0 1.5 0
] 0 1.5 0
0 1.5 0
B 0 1.5 0
0 1.5 0
0 1.5 0
h 0 1.5 0
0 1.5 0
0 1.5 0
0 1.5 0
0 15 0
0 1.5 0
i 0 15 0
0 1.5 0
0 1.5 0
0 1.5 0
0 1.5 0
0 1.5 0
0 1.5 0
0 1.5 0
0 1.5 0
0 1.5 0] i
) 0 1.5 0
0 1.5 0
0 1.5 0
;T[Qtals 2500 s



I

i

Alternate I-A
Bid Item No.

5

Ei Pasoc - FBO Ramip and NASA Apron

Install Variabie Height Retaining Wall

2003188
Bid Quantity

125

Unit

SF

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link b

20-Mar

18

—

Alt 1-A N/S wall at N. side of ATCT

161 125

-56

125

Return to

125

Summary

125

125

125

125

125

125

125

125

125

125

[sllelloleolleoHelieolileololleol ol el o]

125

sllelieolloliol oo}l ool ol ieole]

o

125

125

125

125

125

125

ololocoolocloolo

N
N
(63}

ol oo He)
-
N
(6}

s
-—
N
I35

Totals

181

'
0N

DIOIOIO|OOO|D|IOOIOIOOOICIOoIo

Page



El Paso - FBO Ramip and NASA Apron 2003-19%
Alternate I-A Bid Quantity 3
Bid Item No. 6 Furnish & Install Perm TWY & Apion Painting Unit SF
Quantity Amount
Date Measured Location Description Total Installed |Total Contract Remaining Daily Report Link |
19-Jul 188.5|T/W centerline 188.5 3 -185.5 i
0 3 0 Return to
0 3 0 Summary
0 3 0 Page
ol 3 0
0 3 0
0 3 0
B 0 3 0
0 3 0
N 0 3 0 )
) 0 3 0|
0 3 0
0 3 0
) } 0 3 0 B
0 3 0
0 3 0
0 3 0
B 0 3 0
0 3 0
0 3 0
0 3 0 ,
) ) B B ) 3 0
0 3 0
0 3 0
I 0 -
0 3 0
0 3 o;
0 3 0 -
I 3 0
S 0 3 0
0 3 0
Totals 188.5 - -185.5




P

Alternate I-B
Bid Item No.

#REF!

£l Paso - FBG Ramip aud NAQ{E‘\ Apron

#REF!

2003169

Bid Quantity #REF!

Unit #REF!

TR

Quantity
Measured

Location Description

Total installed

Amount

Total Contract| Remaining

Daily Report Link ]

Deleated

#REF!

#REF!

Return to

#REF!

Summary

#REF!

Page

#REF!

#REF!

#REF!

H#REF!

#REF!

oclololoclololololoo

\
1
|

#REFI |

1 |
RER
P

=Xl

#REF!

#REF!

#REF!

#REF!

H#REF!

#REF!

#REF!

#REF!

OO|OIOIC|o!

#REF!

[

#REF!

#REF!

oloooooololoolololojojoloo|lolojoio

D0

#REF!

O

#REF!

#REF!

#REF!

Dy
#F\E_I'!

#REF!

#REF!

#REF!

#REF!

oclooioloololo
i |

OIOIC|IOIO|OIOIO|OIO];

#REF!

Totals

H#REF!




<Alternate I-B
iBid Item No.

#REF!

El Paso - FBO Ranip and NASA Aproa

#REF!

2003188

Bid Quantity

#REF!

Unit

#REF!

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
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El Paso - FBO Ramp and NASA Apron 7
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Alternate I-C
Bid Item No.

1

El Paso -%B(’J Rémp and NREA Aprdﬁ 2003-199 o

Inst Light Standard Assembly for Raimp lllumination

Bid Quantity

30,600

Unit

EA

Date

Quantity
Measured

Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link

7/20/2004

See daily report
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Alternate |I-B
Bid Item No.

2

El Paso - FEO Raimnp ;“md n‘"ASA Apf'o-ﬁ‘

Install gear for ramp Hlumination

"2003-199
Bid Quantity

20,400

Unit
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Quantity
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Location Description

Total Installed

Total Contract

Amount
Remaining

Daily Report Link
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JUN 0.5 2005
i
EXe \&/5 |
June 7, 2005

J.A.R. Concrete, Inc.
9613 Carnegie Avenue
El Paso, TX. 79925

Attention: Joe A. Rosales Jr. - President

Re: EPIA Fixed Base Operators Ramp NASA Apron
Bid No. 2003-199
Agreement on Final Change Order and Outstanding Issues

Dear Mr. Rosales

Attached is a Draft of the Change Order | will recommend to the Owner which reflects
the agreement of the quantities and for the extra effort provided on barricades and
sub-grade preparation. | need your initial concurrence on this to proceed with this
recommendation.

As stated, this is a draft that my change in wording but not in concept. You will get
the final version for your signature when | have received concurrence from the
Engineer and some of the City Staff The agreement reflects the amount of $45,500
for Lf .e barricades (~$6,300) and the subgrade prep (~$39,2C0), amounts derived
from estimates prepared by us.

Your quick response would be greatly appreciated and allow ine to proceed with ihe
process of getting the change order process.

Sincerely,

PARAGON PROJECT RESOQURCES, INC.

. / -
o P
. L e
Manuel Rosas T

Project Manager Acceptance of Informatlon Provided:

CC: Monica Lombrana - EPIA
Isela Canava - City of El Paso

PARAGON PROJECT RESOURCES, INC.
4603 RipLEY DRIVE = F1 Paso, TX 79922
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9613 CARNEGIE AVENUE
P.0. BOX 370540

EL PASO, TEXAS 79937-0540
(913) 591-3389

(913) 591-8253 Fax

April 22, 2005

City of El Paso

Engineering Department

2 Civic Center Plaza 4" Floor
El Paso, TX 79901

RE: EPIA Fixed Base Operators Ramp & NASA Apron. Final Change Order for Contract Closeout.

Attn: Rick Conner
City Engineer

i

job costs (field overhead) and main office overhead whi
overestima of contract quantities by the engineering firm who des
nit price oropc sal form. Additionally, dirt work and barricade changes
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Direct job costs such as our costs for a superintendant, jobsife oifices, periormance bond, construction
staking, water, toilets, temporary fence, etc., amountad ‘0 8% of our construction costs.

Main ofiice overhead such as our costs for rant (mortzage), telephone systam, computer system 2
software, utilities, stc., and all offica personnel also amounts to 8% for all work under contract.
These wo o\.'e;‘head wens amounting 1o 16% are spraad over the entire unit cost proposal prorateq

nce the guantities of work actually required o complete the work were so grossly
on the proposal form our final adjusted contract price was approximately $500,000.C0

ginal contract sum.

Obviously, we lost 16% of $500,000.00, or approximately $95,000.00 because of thess actions beyond
our control. '

Generally speak 1ng unit pl‘lC° proposcds vary from actual quantities used by small amounis; but, this

o~

YANGnCl R&S CaUSCa U3 SSiious uamcgc Cui v/\d(llplc

Proposal ltem Est. Qty Act. Qty $ Change
J P-152-7.1 ] 122,000 CY | 91,434 CY -82,528 ]
ﬁu,ow-1 61,250 T 54,801 T -180,563
; P-401-2 3962 T 2768 T -200,323 |
| 10853 5,000 LF 5 730,500 J
ﬁzw-:s.w 1LS 0 | -20.400 [




Additionaily, bid item P-152-7.1 estimated quantity was 122,000 CY. Our unit price for this bid item,
$2.70, is made up of item 1 of $1.38 per CY to excavate and remove 122,000 CY and item 2 of $1.11
per SY for subgrade preparation of 144,995 SY.

ltem 2 converts to $1:32 per CY of this bid item. By adjusting this bid item to 91434 CY of actual
quantity of work you reduced this item by (122,000 - 91,434) $ 2.70= $82.528. Only $1.38 not $2.70 per
CY should have been deducted because we prepared all of the sub grade for the total area as nesded
for the base and paving, 144,996 SY.

Therefore we are asking you to allow us an additional sum of $1.32 (122,000 - 91,434) = $40,347.00

Also, contrary to the construction phasing and barricade plan which showed taxiway U and taxiway V to
be ciosed off we were directed to add a serious amount of barricades a<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>